
 

2012 LAP Compliance Assessment Summary 

 

The purpose of the compliance program is to assess local government and VDOT 

compliance with federal and state laws and regulations and other requirements as 

outlined in the Locally Administered Projects Manual.  In February 2012, the Local 

Assistance Division (LAD) initiated the first full Project Level Assessments under this 

program. 

 

Five projects were selected from a query of federally funded, advertised projects with 

various fund sources, complexity, geographical location, project type, and with CN 

underway or completed within the previous three years. 

 

UPC# 73249 – Bridge Replacement over Jackson River 

BROS funds – Total estimate $3,506,596 

 

UPC# 93169 – Sidewalks & Bike Lanes along Bonner Middle School 

SRTS funds – Total estimate $94,944 

 

UPC# 92959 – Reconstruct & Widen Stone Spring Road to 5 lanes 

STP funds – Total estimate $14,114,207 

 

UPC# 86559 – Traffic Signal Modernization 

HSIP funds – Total estimate $253,586 

 

UPC# 63556 – Construction of Sidewalks and Crosswalks 

STP/EN funds – Total estimate $395,395 

 

Documentation requested from the local government included: 

 Consultant procurement documents for design and/or construction services 

 Memorandum of Agreement or Consultant Contract 

 Final Invitation for Bids documentation 

 Questionnaire to be completed providing information on the localities 

 management and oversight of project delivery  

 right of way acquisition 

 labor compliance review training 

 environmental documentation, commitments and implementation 

 

An “in-office desk review” of the above listed project documentation was performed for 

functional areas such as Procurement, External Audit, Right of Way, Construction, 

Environmental and Civil Rights. 



 

 

Findings: 

 Contractors are not allowed to conduct Labor Compliance Reviews on their own 

work, therefore was not in compliance with guidelines. 

o Recommendation/Action - To place within policies and procedures a plan 

for Labor Compliance Reviews and to implement the process on future 

federally funded locally administered projects. 
 

 Lack of training for personnel conducting Labor Compliance Reviews. 

o Recommendation/Action - Labor Compliance Review training from either 

VDOT District or Central Office Civil Rights Division. 
 

 Failure to coordinate with the Department of Historic Resources (DHR) when 

construction activities went beyond the original project footprint in a potentially 

historic area. 

o Recommendation/Action - To coordinate with the Department of Historic 

Resources for the modification made to the original footprint and to 

provide LAD with documentation stating DHR decision. 
 

 The Cities of Harrisonburg and Danville were identified as having Good 

Management Practices in Labor Compliance Reviews and Training.   

o Good Management Practice Identified - Personnel who conducted Labor 

Compliance Reviews attended several training sessions, worked closely 

with district Civil Rights staff and have extensive knowledge on federal 

regulations in regard to Labor Compliance. 
 

Next Steps: 

The 2013 LAP Compliance Assessments will be coordinated with the FHWA Virginia 

Division Office who will be performing Process Reviews on randomly selected federally 

funded locally administered projects statewide.  FHWA Process Reviews will focus on 

three specific areas:  Contract Administration, Quality Assurance and Right of Way.  In 

conjunction with the process reviews, LAD will select 8 – 10 of these projects to 

simultaneously conduct a project level assessment “desk review” of preliminary 

engineering phase project documentation. 

 


